Wescustogo Meeting

In Attendance:

Rod Duckworth

Paul Hodgetts

Clark M Baston

Brian Sites

Steve Friedrich

Darla Hamlin

Jennifer Smith

Steve Barr

Rosemary Roy

Barrett Made

Dates reviewed with Rosemary

- April 13, our meeting, deliver written update
- April 18, Select Board meeting
 - o presenting written update by Brian
- · April 27, WB&DC meeting
- May 11, WB&DC meeting
- May 16, Select Board meeting Brian
- May 17, Community presentation to senior citizens
- May 25, WB&DC meeting
- May 26, 100% design deadline for the consultants from Barrett Made
- June 20, workshop with Board of Select
 - o information on what is being put in front of the towns people 6pm -7pm

Barrett Made presentation

Structural engineering

- Confirmed existing decking
- Load bearing walls are good located at NYMS
- Calculating loading conditions to determine extent of additional framing required
- Drilled holes in ceiling of gym 3.5 of tongue and groove good news

Site engineering

• Review of preliminary site grading/drainage plan

· Review of preliminary site access roads and parking

Site plan

- Working to change contours on and around gym and Wescustago to help with drainage, snow removal path, service and emergency exit 28 ft. wide compacted gravel road -
- Clark feels it would be better to pave from the get go

Schematic floor plans

- No real changes
- · Furnishings, has a meeting set up with Portland company
- Need to start thinking about quantities chairs, tables, anything that can be picked up and moved

Seating

- town already owns 200 padded folding chairs and 100 regular folding chairs
- PUT in place holder for 100 light weight stacking chairs we don't want it as a line item \$125 per chair (\$12,500)

Tables

- Town already owns folding 50 seating possible 10 a piece
- Could be a line item or a fund raising
- Two types of tables
 - o \$100 per or tables with wheels \$600
 - Would like to add in tables with wheels as a line item (could be fund raising item)
 - 20 tables with wheels (\$12,000)

Portable stage

• 12x8 system \$5-6000 for enough pieces needed to make 12x8 stage

Audio video

- How many audio zones
- Thinking of having four separate zones one system
 - Two in small room two in middle room four in large room one in foyer
- Pendent drum speakers hang down good coverage with limited amount
- Ticket booth is sound and av room

Video

- Consider putting plug outlets in the floor
- Would like to put screen over large door/window at front of Wescustago in middle room

Multipurpose room - furnishing and equipment

Soft seating

^{**}Jen asked do the new hoops and padding take away from Wescustago funding's

- 6 rolling tables
- Kitchenette
- A/V requirements
- Storage requirements

Steve Barr discussed fund raising plan

Fund raising discussion

- \$3.5 million ceiling number
- Push it down to \$3 million
- \$560,000 from insurance
- Bond %1.5 million

Is it possible to raise \$750,000?

Chairs fund raiser

• Photos in the Wescustago hall fund raiser \$50 a picture - \$175,000 potential

Professional fund raiser

• Peter Cesar - on April 6th 6:30 -8

Time line

· 6months for fund raising

What is the best way to get everyone information on fund raising

- Email and USPS
- Personalized target list
- Website
- FB
- Twitter
- Business association

Need to set up action plan

- Step one get together a plan
- Step two April 6 professional fund raiser meeting
- Step three
- Step four
- Step five
- Step six

Possible Grants

• USDA

- Libra Foundation
- Maine Community Forum
- Seniors
 - o dig into state money for the -Steve Palmer SMAH and living will

Teacher from Greely 7th grade - Samantha Smith challenge has chosen our community center

- need a project to tackle
- argumentative writing project
- They have done Windham's community building, last year
- one student will read their argument to the Board of Select

We discussed how the statement "it should be smaller" has been said several times

Look up financial information for lowering to 200 from 300 occupancy

Ask BM about carpeting again...

Proposing half and half

Meeting Adjourned