



4/2/24

Code Enforcement
Town of North Yarmouth
10 Village Square Road
North Yarmouth, ME 04097

Request to extend construction start deadline for Water Line Solar, LLC

To Whom It May Concern:

On behalf of Water Line Solar, I'm requesting a +6 month extension to the existing deadline to obtain a building permit which is currently May 10, 2024. The project team is actively working on contracts and work plans with the contractor to begin work, but we anticipate that we may need more time to apply for the building permit. As a safe measure in order to be in compliance with the North Yarmouth Land Use Ordinance rules, we are requesting a revised deadline of November 10, 2024 to apply for the building permit.

I am hoping to attend the April 10, 2024 planning board meeting, and am happy to answer any questions about the project's status and next steps as we approach the execution phase.

Sincerely,

A handwritten signature in black ink, appearing to be "CB", written in a cursive style.

Chris Byers
Branch Renewable Energy
207-653-9864
cbyers@branchrenewables.com